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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING

Date: April 14, 1997

EPA Region 5 Records Ctr

Hill
284431

Subject: Frost Manufacturing Company, Kenosha, Kenosha County,
Wisconsin

From:

To:

Rey Rivera, OSC, U.S. EPA, Region 5, Chicago

E. Watkins, OSWER, Wash.,D.C. (703-
K. Mould, OSWER, Wash.,D.C. (703-
R. Karl, Branch Chief, ERB, Chicago (312-
D. Bruce, Section Chief, RS-II (312-
B. Messenger, Chief, U.S. EPA ESS (312
B. Henning-Guria, U.S. EPA ESS (312-
T. Lesser, U.S. EPA Off. Public Affairs (312-
G. Narsete, U.S. EPA Off. Public Affairs (312-
J. Cox, U.S. EPA ORC (312-
U.S. Coast Guard, Dist. 9 (216-
U.S. Fish & Wildlife Service, WI (414-
J. Burnett, WDNR (608-
A. Walden, WDNR (608-
B. Amungwafor, WDNR-SE Region (414-
S. Krewson, City of Kenosha (414-

603-9107)
603-9107)
353-9176)
353-9176)
353-9176)
353-9176)
353-1155)
353-1155)
886-0747)
522-2738)
465-7410)
267-2768)
267-2768)
229-0810)
653-4045)

POLREP # 5

II. BACKGROUND

Site No: A551 Delivery Order No: 5001-05-413
CERCLIS No: WID006090286
Response Authority: CERCLA NPL Status: Non-NPL
State Notification: Yes Start Date: March 10, 1997
Status of Action Memorandum: Approved (Signed January 15, 1997)

III. SITE DESCRIPTION

A. Incident Category.

The Frost Manufacturing Company (FMC) site is a former lead
brass foundry and plating manufacture.

B. Site Location;

1. Site description: See initial POLREP

2. Description of threat: See initial POLREP



C. Preliminary Assessment/Site Inspection. Results

See initial POLREP

IV. RESPONSE INFORMATION

A. Situation

1. Current situation:

The action memo was signed on January 15, 1996. On February
27, 1997, a delivery order was prepared for the Emergency
Response Cleanup Services (ERGS) contractor.

2. Removal activities to date:

0 Consolidation and disposal of non-hazardous materials
inside of the main building. An additional 30 cubic yards
(cy) were shipped last week to Best Disposal Co., Menomonee
Falls, WI.

0 A total of 15 cy of hazardous materials were shipped to City
Environmental, Inc. of Detroit, Michigan.

0 Sweeping of the floors of the main building continues.
0 B. Henning Guria ERB and J. Cox, U.S. EPA ORC, Chicago

visited the site and met with OSC Rivera. The progress of
the removal was discussed and the site was toured. They
also met withthe City of Kenosha representativies to discuss
potential enforcement cations for the site.

0 Samples were collected from one pit, one sumps, and four
suspected asbestos locations. The samples were shipped to a
laboratory where they will be analyzed for TCLP metals and
semi-volatiles, Ph, and PCBs.

0 Proposed Geoprobe sample locations were located. Pilot
holes (49) were drilled, and 43 samples of the concrete were
shipped. The samples will be analyzed for TCLP metals.

0 Continued collecting and staging drums and containers from
the inside of the main building.

B. Planr|ed R̂ ôval Actions

0 Consolidation and disposal of hazardous wastes
0 Geoprobe work for Extent of Contamination study
0 Collect samples from containers and determine hazardous

characteristic of the samples
0 The cleanup of mercury contamination in the laboratory area

will be addressed by the end of the month
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C. Next Steps

0 Initiate sampling of drums
0 Collection of media samples for hazardous waste

characterization
0 Analyze and profile sample from each waste stream
0 Arrange transportation and disposal
D. Kev Issues

The FMC site is part of the State of Wisconsin Brownfields
Environmental Assessment Program, which is a Federal and State
funded organized commitment to help communities to
environmentally revitalize abandoned properties, identify
potential health risks, and restore economic vitality to areas
where such brownfield properties exist.

V. COSTS

l COStS ;

Total Cleanup Contractor (ERGS) Costs$167, 455
START $12,095
TOTAL, EXTRAMURAL COSTS $179,550

Intramural Costs;
U.S. EPA $10,659
Total, Intramural Costs $10,659

TOTAL SITE COST $190.209
Project Ceiling $973,900

Project Funds Remaining (percentage) 80.5%

The above accounting of expenditures is an estimate based on
figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final
payments made to any contractor. Other financial data, which the
OSC must rely upon, may not be entirely up to date. The cost
accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any
claim for cost recovery.
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VI. DISPOSITION OF WASTES

Wastestream Medium Quantity Containment

Non-haz debris Solid 520 cy rolloff

Treatment Disposal

Scrap metal Solid

Copper metal Solid

D007 haz waste Solid

120 cy rolloff

2,446 Ib rolloff

15 cy rolloff

Landfill Best Disposal
Co., Menomonee
Falls, Wi

Recycle Miller
Compressing Co.,
Milwaukee, WI

Recycle Miller
Compressing Co.,
Milwaukee, WI

Landfill City Environ-
mental, Inc. ,
Detroit, MI



SMTH FROST MANUFACTURING SITE
Phone (414) 652.2347 Fax (414) 652.2348

TECHNOLOGY CORPORATION

EPA 414.652.3057
ECOLOGY & ENVIRONMENT 414.657.0182
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